






































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	February 2017											
								16	19	22	25	28	31	03	06	09	12		
1			Turtlebot	142 days	Thu 19-01-17	Fri 04-08-17													
2			Spring - Part I	77 days	Thu 19-01-17	Fri 05-05-17													
3			Summer Part II	66 days	Mon 08-05-17	Mon 07-08-17	2												
4			Ramp up for Requirement Meeting	7 days	Thu 19-01-17	Fri 27-01-17													
5			Requirement Phase	38 days	Thu 19-01-17	Sun 12-03-17													
6			CUSTOMER REQUIREMENT DRAFT	0 days	Mon 13-02-17	Mon 13-02-17													
7			TECHNICAL REQUIREMENT FREEZE	0 days	Mon 27-02-17	Mon 27-02-17	6												
8			CUSTOMER REQUIREMENT FREEZE	0 days	Sun 12-03-17	Sun 12-03-17	7												
9			Design Phase I	35 days	Mon 13-03-17	Fri 28-04-17	8,5												
10			EOSP Prep I	7 days	Sat 29-04-17	Mon 08-05-17	9												
11			EOSP 1	0 days	Tue 09-05-17	Tue 09-05-17	10												
12			Design Phase II	7 days	Tue 09-05-17	Wed 17-05-17	11												
13			Implementation	30 days	Thu 18-05-17	Wed 28-06-17	12												
14			Integration and Testing Phase	23 days	Thu 29-06-17	Mon 31-07-17	13												
15			EOSP Prep II	5 days	Tue 01-08-17	Sun 06-08-17	14												
16			EOSP 2	0 days	Mon 07-08-17	Mon 07-08-17	15												


Yunpeng Xu,Aditya Mathur

Project: Project timeline
Date: Thu 26-01-17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project timeline Date: Thu 26-01-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project timeline Date: Thu 26-01-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			